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Other CDR Items

* Fair Use Statements
- Sent request to SMEs asking what to use for the citation (due 5/22)

- Received all 13
- Sent to John to add to the website

* C-ATBD deviations for operational CDRs
- PATMOS-x (complete)
- HIRS Clear-sky CH12 Brightness Temp (complete)

- OISST (June)
- GEO IR Brightness Temp (Sept)
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NPP/JPSS Climate Raw Data Records (C-RDRs) Project
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System Infrastructure

Weekly Report — May 31, 2013

VIIRS
¢ Completed code for C-RDR.

« Integrating with the VIIRS C-RDR.

TEST container is accessible and C-RDR is being built.
Finalizing code cleanup.
C-RDR is configured and running in DEV.
C-RDRis first product moving to three tier environment so steps are
documented as they occur.
Initial verification of SDR from C-RDR compared successfully.
Draft System Acceptance Test procedure completed.
VIIRS Product Specification is ITAR approved.
C-RDR access via HAS (two years of tapes for HDSS).
Integrating: Ingest data from CLASS and producing C-RDRs.
Will deliver initial version with ADL 3.1.
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VIIRS, CrlS, ATMS -

Risk and Mitigation

*Resources are being reduced. Delivery of CrIS and ATMS will be delayed.
*Operational software is under maintenance, updated versions may affect C-

RDR ported version.

System Infrastructure —
Reliability of NPP RDRs from CLASS. Need to test ingest of RDRs from CLASS
and develop an automated mechanism for re-requesting data.
Reliability of Blade Center administration support. ITB admin position remains
unfilled. ITB is working to fill the position.
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g@ CDR Program Office
— OISST Research to Operations Project

Weekly Report — May 31, 2013

1 OISST — Optimum Interpolated Sea Surface Temperature

Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is
working to resolve some identified differences.
Started comparing NSIDC Sea Ice with NCEP data.

Required AVHRR data is archived by CLASS, working to get access.

Schedule will need to be re-accessed after input comparisons.
Running test data and code on Rainband for parallel test.
GSTWG discussing inputs and production of preliminary OISST.
Created a SOP for operational OISST.

Completed refactoring of each component.

Developing tests (functional & component) to verify code.
Conducted Technology Assessment Review July 25.

Operations:

Updated and tested scripts to handle new sea ice data format.
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Risk Matrix

Risk and Mitigation

1 Transition to archived inputs for 15 day delay (final) product requires
scientific comparison. Schedule depends on successful comparison for
transition implementation. Will make an assessment of best way
forward after initial comparisons.

2 ITB support is required to move through the three tier environment.

3 Primary focus is the climate quality product. If preliminary product is
required will require resources. Removed this risk. Focus is on
climate quality product .
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